TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

		III	· · · Oldl	
Date	Task	Time involved	Team member responsible	Comments
10/20/20	Brainstorming	1 hour	Andrew	The team began
	Solutions		Ashley	brainstorming possible
			Nicole	solutions to the annual
			Olivia	theme. Possible ideas
			Sherry	included websites focused
				on veterinary services and
				pediatric services.
11/10/20	Solution Selection	1 hour	Andrew	We reviewed all ideas made
			Ashley	in the last meeting and
			Nicole	decided to focus on a
			Olivia	telemarketing company
			Sherry	based on pediatric services.
11/17/20	Coding &	2 hours	Andrew	Olivia and Ashley began
	Researching		Ashley	coding the website on
			Nicole	GitHub while Andrew,
			Olivia	Nicole, and Sherry
			Sherry	researched existing
				telemarketing / teleservice
				companies and determined
				what we would need to
				include in our website.
12/1/20	Page Organization	1 hour	Andrew	The subheadings of our
	and Design		Ashley	website were determined.
			Nicole	The team selected a color
			Olivia	theme as well as an
			Sherry	organization mechanism for
				all webpages.
12/8/20	Writing & Coding	1 hour	Andrew	Team members were
			Ashley	assigned specific pages to
			Nicole	write for and began writing
			Olivia	the website content.
			Sherry	Meanwhile, the formatting
				of subheadings and pages
				was accounted for by the
				coders.

12/15/20	Review of Writing			
	ū	1 hour	Andrew	The team reviewed all
aı	nd Visual Selection		Ashley	writing samples and made
			Nicole	recommendations. We also
			Olivia	found free-use visuals from
			Sherry	online databases to
				incorporate into our
				website.
12/22/20 V	isual Creation and	1 hour	Andrew	The team brainstormed and
	Review		Ashley	created graphics for the
			Nicole	website to use. Other tasks
			Olivia	were deciding designs,
			Sherry	fonts, and picture
				formatting.
1/5/21	Coding	1 hour	Ashley	The website template was
			Olivia	fixed and reviewed by
				coders. Page designs were
				finalized. The fixed visual
				in the back of every page
				along with the scrolling
				number on the main page
				was coded and reviewed.
1/12/21	Text Incorporation	1 hour	Andrew	Writing for the website was
1/12/21	Text incorporation	1 Hour	Ashley	reviewed and finalized. The
			Nicole	text was copied into the
			Olivia	-
			Sherry	website template.
1/19/21 V	Canal Incomposation	1 hour	Andrew	Visuals for the website were
1/19/21 V	isual Incorporation	1 nour		
			Ashley	reviewed and finalized. The
			Nicole	visuals were copied into the
			Olivia	website template.
			Sherry	
1/26/21 W	Vebsite Review and	2 hours	Andrew	The team reviewed the
	Hosting		Ashley	website and checked for
			Nicole	errors. We suggested edits
			Olivia	and elements to be fixed for
			Sherry	finalization. The website
				was also uploaded to an
				Internet domain and
				checked for error again.
2/2/21 P	Portfolio / Required	2 hours	Andrew	The required pages for the
	Page Assembly		Nicole	website were written by the
			Sherry	team. We finished the
				References page and
				completed the Student

				Copyright Checklist.		
2/9/21	Portfolio 2	1 hour	Andrew	The Plan of Work Log was		
			Ashley	completed and signed off.		
			Nicole	All three required pages		
			Olivia	were coded into the		
			Sherry	website.		
2/16/21	Final Review of	1 hour	Andrew	The team gave a final		
	Website		Ashley	overview of the website and		
			Nicole	finalized our project.		
			Olivia			
	0.00		Sherry			
Advisor signature: WWW Cleff						